Monthly Progress Report
Corrective Measures Study (CMS) for Potential Release Site (PRS) 16-021(c)
February 2000

This report summarizes Los Alamos National Laboratory (LANL) activities that were
completed during February of fiscal year (FY) 2000 on the CMS for PRS 16-021(c), the
260 outfall. Both the activities described in the CMS plan ([LA-UR-98-3918)], which
was submitted to the New Mexico Environment Department-Hazardous and Radioactive
Materials Bureau [NMED-HRMB] on 9/30/98, and approved by NMED-HRMB on
9/8/99), and other related activities are described herein.

Description of Activitiesand Contacts

High Performing Team (HPT) Activities — The 260 HPT met on February 16, 2000.
LANL representatives outlined the baseline activities and schedule for the entire 260
outfall project. Goals of the HPT for the upcoming year were formulated. A discussion of
Citizens Advisory Board involvement with the HPT was held. A regular meeting time of
the first Monday of each month was determined. The next meeting will be March 6,
2000.

RCRA Facility Investigation (RFI) Report and CMS Plan— During the high-performing
team (HPT) meeting on February 16, 2000, NMED representative indicated that they
would probably send out a letter of clarification rather than a request for supplemental
information on the CM S Plan Addendum.

Best Management Practices (BMPs)-BMPs were inspected weekly during February .
The BMPs were in good condition. All of these BMPs, including straw bales, diversion
dams, and diversion piping, have been designed to minimize run-on and runoff from the
contaminated outfall area.

CMS Hydrogeologic I nvestigations—-CM S hydrogeologic investigations include ongoing
Phase || RFI sampling as well as continuing investigations outlined in the CM S plan.

The field activities included sampling the Sanitary Wastewater System Consolidation
(SWSC) Spring, Burning Ground Spring, and Martin Spring every other day for bromide,
other anions, and stable isotopes. The analyses from the February sampling are in
process. No new bromide breakthrough has been observed in samples to date. The flow in
SWSC spring is at a very low level. One-week and one-month flow integrated samples
were collected and submitted for laboratory analysis.

The wells, both alluvia and deep, were checked weekly for water level and presence of
water. Four of the five aluvial wells contained water; the exception was still aluvia well
2655, which is located in the steam plant drainage. None of the intermediate-depth
boreholes contained water.
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In February, no samples from precipitation events were collected because there was no
significant rainfall or snow.

At the plume chasing well, CdV-R-15-3, site preparation (including fencing), field
deployment of the trailer to the site, and jack cellar excavation were completed. During
excavation of the jack cellar several pieces of debris (a hot water tank, angle iron, signs)
were found, including less than 1 Ib. of asbestos on the hot water tank. Work was
stopped, the SSHASP was modified, and the asbestos was properly removed and
disposed. HE spot tests and rad surveys revealed no additional contamination. The site
was evaluated to determine whether a new area of concern (AOC) needed to be created.
LANL personnel contacted HRMB personnel to describe the situation. Currently there is
no plan to create a new AOC. Plans to provide power and other utilities to the site
continued to be developed. The siteis now ready for commencement of drilling.

Ecological Risk Pilot—

A second briefing was held in which ecological risk screening results were reviewed by
the ER Ecorisk Task Leader. Work is progressing to document the revised screening
results, develop the assessment approach to go forward from the screening results, and to
present the results into a form that will be useful for sharing with NMED during an ora
presentation.

CMS Bench and Pilot Studies-Bench and pilot studies continued in collaboration with

the Innovative Treatment Remediation Demonstration (ITRD) Program. The ITRD HE

program is focused on two DOE sites: LANL and Pantex. Five studies are now ongoing
under the auspices of ITRD, all of which may benefit the PRS 16-021(c) CMS:

1. A study of the passive barrier technology of Stormwater Management, Inc., which is
potentially useful for removing HE and barium from waters. Water from Cafion de
Valleisbeing used in the study.

2. A study of chemical treatment of HE-contaminated soil using zero-valent iron (ZV1).
This is being completed by the University of NebraskalH& H Ecosystems using PRS
16-021(c) soil. This soil was taken from a moderately contaminated location within
PRS 16-021(c) and, based on analytical results, does not constitute a RCRA-regulated
hazardous waste.

3. A study of in situ anaerobic bioremediation of HE using gas-phase carbon additions.
This study is being completed by Idaho National Engineering and Environment
Laboratory (INEEL), together with Texas Tech University, using Pantex soil and a
Pantex field site.

4. A study of ex situ anaerobic bioremediation of Pantex soils using the W. R. Grace
process, which combines anaerobic bioremediation with aZV1 treatment.

5. A study of HE composting. Amendments appropriate to northern New Mexico are
being tested on clean soils.

Regarding the first study, LANL representatives and Jm Phelan of Sandia National
Laboratory (SNL) met with Surface Water Bureau (SWB) and Army Corps of Engineer
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personnel to discuss 401/404 issues on February 2, 2000. There do not appear to be any
insurmountable roadblocks associated with deployment of a Stormwater Management
system in Cafion de Valle, SWB personnel expressed a preference for this deployment to
occur in a spring, rather than in the Carion de Valle stream channel. Engineering designs
of both options will be developed by SNL.

Regarding the second study, the University of NebraskadH&H Ecosystems study of ZVI
remediation in building TA-16-224 was demobilized. Samples for laboratory analysis are
pending. The process appears to have been effective for RDX and TNT but ineffective
for HMX.

No new results were received on the third or fourth studies.

Regarding the fifth study, due to the equivocal results from the ZV1 pilot test for HMX,
LANL and ITRD personnel have decided to implement a series of tests of HE
composting as a replacement for the ZVI process. Further investigation of the
availability of appropriate amendments were made. A brief pilot study plan was written.
Required paperwork such as SSHA SP modifications was compl eted.

Interim Measure (IM) — The facility tenant agreement was finalized. The IT field team
deployed to the site on February 18, 2000. Site preparation activities were initiated
working weekends only. These included: clearing trees for staging areas, collecting
screening samples to delineate areas requiring blending, and building wood berms around
the staging areas.

The 401/404 approval was received on February 29, 2000. The 401/404 will allow
fieldwork activities to proceed. Some of the conditions of this 401/404 approval are quite
burdensome and will be discussed with Surface Water Bureau representatives on March
17, 2000.

The IM Plan was submitted to NMED on February 11, 2000.

Public and Stakeholder I nvolvement— There were no public or stakeholder involvement
activities during February 2000.

Per centage of CM S Completed

LANL estimates that 47% of the CMS has been completed to date. Note that this
percentage does not reflect the deep wells that will be drilled per the CMS plan
addendum.

Problems Encounter ed/Actions to Rectify Problems

CMS Hydrogeologic I nvestigations

Problem (1) The lack of acompleted well at R-25 remains a significant concern to the
TA-16-260 team.
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Problem (2) The change from mud drilling to casing-advance air rotary drilling of deep
borehole CdV-R-15-3 raised significant logistical issues related to drilling the borehole.
LANL does not currently have access to sufficient drill rigs and drill string to support
parallel completion of two deep (greater than 1000 ft) wells.

Action to Rectify Problem (1): The screens have been installed and the well has been
purged. The well is now being readied for Westbay installation.

Actionsto Rectify Problem (2): The drilling support facility is investigating three possible
actions to speed drilling the deep boreholes: (1) drilling during two daily shifts rather

than one; (2) obtaining additional drill string; and (3) procuring an additional dual air
rotary rig. All of these options are being pursued.

CMS Bench and Pilot Studies
Problem (1) The ZVI pilot test did not work effectively for HMX. The additional ZV1
added during November did not significantly improve breakdown for HM X.

Action(s) to Rectify Problem (1). Composting is being investigated in place of ZVI.

IM

Problem (1) Several regulatory issues still need to be resolved prior to implementation of
the IM.

Problem(2) Delays at MDA-P will delay availability of the remote excavator. This will
delay portions of the IM.
Action(s) to Rectify Problem (1) LANL is meeting frequently with NMED representatives

to solve these regulatory issues..

Action(s) to Rectify Problem (2) LANL will wait until the remote excavator is available.

Key Personnel Issues
None.

Projected Work for March 2000

RFI Report and CMS Plan

No work is scheduled for this month.
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Best Management Practices (BMPS)
Inspection of existing BMPs following significant precipitation events will continue.
The zero discharge BMP will be installed to support the IM. Other BMPs will be
demobilized to allow access to the soils for the IM.

CMS Hydrogeologic I nvestigations

Continued bromide sampling of springs.

Weekly sampling for presence of water and associated water levels in aluvial and
deep wells.

Sampling of flow-integrated 1SCO samplers.
Continued precipitation monitoring and sampling for stable i sotopes.
Dataanalysis

Ecological Risk Pilot
Work to-date is being documented.
Preparations are underway for a Problem Formulation meeting with NMED.
Additional literature work is ongoing to develop ecological risk screening values.

National Ambient Water Quality Criteria are being evaluated for relevance to Cafion
de Valle by reviewing the species used to calculate the criteria.

CMS Bench and Pilot Studies
Modification of Stormwater Management pilot design.
Continuation of composting tests on HE-bearing materials.
Initiation of study designs for stabilization and phytoremediation.
M
Site preparation activities.

Completion of zero-discharge BMP
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Removal and staging of low-level HE contaminated soils from lower and upper
drainages

Public and Stakeholder | nvolvement

No public or stakeholder involvement activities are anticipated for March 2000. There
will be ageneral ER availability session on March 15, 2000.
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